

Ashworth 2

ISG

Site newsletter

November 2015 (visit our project website at www.isgplc.com/ashworthbuilding)

Progress so far.....

We are now on week 12 of the 32 week phase two part of this project. The contract is on programme and on target to meet the second handover date of 25th March 2016

We have had our visit from the Considerate Constructors Scheme for the second phase of the works and achieved a score of 38/50, scoring above 7 in each of the 5 sections.

Some of our site photography is below to show the various stages that have been covered so far.

A Facebook page is now up and running for the project so you can keep up to date with the latest progress and news from site. <https://www.facebook.com/ISG-Construction-Ashworth-Building-1485678418400258/?ref=hl>



Our team

Site Manager



Stuart Coutts

stuart.coutts@isgplc.com

07964 645 164

Senior Contracts Manager



Allan Currie

Allan.currie@isgplc.com

07581 164 045

Senior Surveyor



Nik Sturrock

Nik.sturrock@isgplc.com

07725 705 772

For further information or to discuss how we could help your project please call us on 0141 447 0300